



Proposals For The Site

Key:

Existing Contour (1m intervals)	Proposed Contour (1m intervals)	Cricket Boundary	Proposed Cricket Square
Car Park	Proposed Attenuation Ditch	Existing Buildings	Amenity Grass
Existing Vegetation	Proposed Football Pitches	Existing Football Pitch	Application Boundary Line

Existing Site Scale 1:1000 @ A1

Scale Bar

0m 100m

0m 50m



Key:

- | | | | |
|---|---|---------|---|
| Contractors Access Road And Site Compound | Lorry Wheel Wash | Phase 1 | Buffer Zone |
| Tree Protective Fencing | Administration Portacabin | Phase 2 | Temporary detention basin to hold excess surface water run-off from phases 1 and 2. Basin is 1200 sq.m and will be formed by creating low mounding around it with pipes/ditches to transfer water to it |
| Vegetation To Be Cleared | Temporary Topsoil Storage Areas (2m high) | Phase 3 | |

Project Name: Cheshunt Football Club
 Project No: 551
 Drawn By: DW
 Client:

Drawing Name: Phasing Plan
 Drawing No: 551.07
 Date: 18/01/2013
 Checked By: BW
 Scale - 1: 1000 @ A1

Revisions:
 A- 25/09/13 - addition of temp. detention basin

Project:
Cheshunt Football Club